
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/12/2017

ESTIMATE SUMMARY 16:18:13

CONTID: C19401         ESTIMATE NO: 0003 PROG 2005

PCN: 19401-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 AT RIO GRANDE CR 19 INT PERCENT TIME:

PROJECT NO: NHPP1602-142                  

US 160 AT RIO GRANDE CR 19 INT

NAME OF ROAD:  

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 915,492.47 PARTICIPATING $ $ 10,677.82

AWARD PROJECT AMT: 1,110,999.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.78

WORK DAYS

WORK DAYS

89.23%

98,569.86

10,677.82

10,677.82

10,677.82

$

$

$

$

816,922.61

0.00

816,922.61

0.00

816,922.61

-16,665.00

0.00

800,257.61

0.00

AMOUNT DUE 800,257.61 10,677.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,677.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

44.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/20/2017

03/20/2017

06/12/2017

12/15/2016

12/27/2016

01/23/2017

03/20/2017
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PCN: 19401-BID    ESTIMATE RUN 06/12/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 1.000

0.000

202-00010  
 

687.221.000

0.00

1.000

EACH

687.22000

0010 Removal of Pipe 52.000

0.000

202-00035  
 

1,340.0452.000

0.00

52.000

LF  

25.77000

0015 Removal of Delineator 30.000

0.000

202-00090  
 

262.5030.000

0.00

30.000

EACH

8.75000

0020 Removal of Asphalt Mat 716.000

0.000

202-00220  
 

19,883.32716.000

0.00

716.000

SY  

27.77000

0025 Removal of Asphalt Mat (Planing) 10,162.000

0.000

202-00240  
 

22,559.6410,162.000

0.00

10,162.000

SY  

2.22000

0030 Removal of Pavement Marking 55.000

0.000

202-00250  
 

172.1555.000

0.00

55.000

SF  

3.13000

0035 Removal of Ground Sign 1.000

0.000

202-00810  
 

62.501.000

0.00

1.000

EACH

62.50000

0040 Removal of Fence 70.000

0.000

202-01000  
 

742.7070.000

0.00

70.000

LF  

10.61000

0045 Plug Culvert (Special) 1.000

0.000

202-04004  
 

4,824.131.000

0.00

1.000

EACH

4,824.13000

0050 Unclassified Excavation (Complete In Place) 961.000

0.000

203-00010  
 

33,779.15961.000

0.00

961.000

CY  

35.15000

0055 Muck Excavation 1.000

0.000

203-00100  
 

226.571.000

0.00

1.000

CY  

226.57000



CONTID: C19401         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19401-BID    ESTIMATE RUN 06/12/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 1.000

0.000

203-01500  
 

149.201.000

0.00

1.000

HOUR

149.20000

0065 Backhoe 1.000

0.000

203-01510  
 

139.821.000

0.00

1.000

HOUR

139.82000

0070 Combination Loader Deleted by CDOT Form105-2 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

136.70000

0075 Potholing 20.000

0.000

203-01597  
 

11,700.4020.000

0.00

20.000

HOUR

585.02000

0080 Laborer 1.000

0.000

203-02330  
 

97.801.000

0.00

1.000

HOUR

97.80000

0085 Topsoil 377.000

0.000

207-00205  
 

2,141.36377.000

0.00

377.000

CY  

5.68000

0090 Stockpile Topsoil 377.000

0.000

207-00210  
 

1,775.67377.000

0.00

377.000

CY  

4.71000

0095 Erosion Log Type 1 (12 Inch) 40.000

0.000

208-00002  
 

190.4040.000

0.00

40.000

LF  

4.76000

0100 Erosion Bales (Weed Free) Deleted by CDOT Form 105-2 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

30.56000

0105 Silt Fence Deleted by CDOT Form 105-2 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.95000

0110 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,235.891.000

0.00

1.000

EACH

1,235.89000
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PCN: 19401-BID    ESTIMATE RUN 06/12/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad Deleted by CDOT Form 105-2 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

625.02000

0120 Removal and Disposal of Sediment (Labor) Deleted by 
CDOT Form 105-2

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

68.75000

0125 Removal and Disposal of Sediment (Equipment) Deleted by
CDOT Form 105-2

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

168.75000

0130 Sweeping (Sediment Removal) Deleted by CDOT Form 105-2 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

392.71000

0135 Removal of Trash Deleted by CDOT Form 105-2 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

378.69000

0140 Erosion Control Management 13.000

0.000

208-00207  
 

8,677.7613.000

0.00

13.000

DAY 

667.52000

0145 Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

729.021.000

0.00

1.000

EACH

729.02000

0150 Reset Ground Sign 7.000

0.000

210-00810  
 

2,581.327.000

0.00

7.000

EACH

368.76000

0155 Seeding (Native) 0.900

0.000

212-00006  
 

2,145.430.900

0.00

0.900

ACRE

2,383.81000

0160 Soil Conditioning 0.900

0.000

212-00032  
 

510.760.900

0.00

0.900

ACRE

567.51000

0165 Mulching (Weed Free Straw) 0.900

0.000

213-00004  
 

1,275.790.900

0.00

0.900

ACRE

1,417.54000
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PCN: 19401-BID    ESTIMATE RUN 06/12/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulch Tackifier 174.000

0.000

213-00061  
 

1,137.96174.000

0.00

174.000

LB  

6.54000

0175 Wildlife Biologist 2.000

0.000

240-00000  
 

234.002.000

0.00

2.000

HOUR

117.00000

0180 Aggregate Base Course (Class 2) 551.600

0.000

304-02000  
 

25,257.76551.600

0.00

551.600

TON 

45.79000

0185 Aggregate Base Course (Class 6) 653.780

0.000

304-06000  
 

37,115.09653.780

0.00

653.780

TON 

56.77000

0190 Aggregate Base Course (Special) 120.850

0.000

304-09014  
 

5,363.32120.850

0.00

120.850

TON 

44.38000

0195 Hot Mix Asphalt (Patching) (Asphalt) Deleted by CDOT 
Form 105-2

0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

181.21000

0200 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,227.160

0.000

403-34721  
 

336,145.262,227.160

0.00

2,227.160

TON 

150.93000

0205 Emulsified Asphalt (Slow-Setting) 1,000.000

0.000

411-10255  
 

4,670.001,000.000

0.00

1,000.000

GAL 

4.67000

0210 18 Inch Corrugated Steel Pipe 64.000

0.000

603-10180  
 

5,648.6464.000

0.00

64.000

LF  

88.26000

0215 18 Inch Steel End Section 2.000

0.000

603-30018  
 

1,250.022.000

0.00

2.000

EACH

625.01000

0220 Fence Split Cedar 80.000

0.000

607-11450  
 

3,120.8080.000

0.00

80.000

LF  

39.01000



CONTID: C19401         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19401-BID    ESTIMATE RUN 06/12/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Fence (Plastic) 48.000

0.000

607-11525  
 

208.8048.000

0.00

48.000

LF  

4.35000

0230 Gutter Type 2 (4 Foot) 18.000

0.000

609-24004  
 

3,275.8218.000

0.00

18.000

LF  

181.99000

0235 Delineator (Type I) 26.000

0.000

612-00001  
 

682.5026.000

0.00

26.000

EACH

26.25000

0240 Delineator (Type II) 4.000

0.000

612-00002  
 

110.004.000

0.00

4.000

EACH

27.50000

0245 Delineator (Type III) Deleted by CDOT Form 105-2 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

28.75000

0250 Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

315.002.000

0.00

2.000

EACH

157.50000

0255 Location Marker (Utility)(Flat Slat) 0.000

1.000

612-00270  
 

112.501.000

112.50

1.000

EACH

112.50000

0260 Electrical Conduit (Plastic) (Multiduct) (Special) 2 - 
1 1/4 INCH

505.000

0.000

613-03500  
 

17,675.00505.000

0.00

505.000

LF  

35.00000

0265 Type Five Pull Box 1.000

1.000

613-07005  
 

6,100.162.000

3,050.08

2.000

EACH

3,050.08000

0270 Proof Conduit 1,180.000

0.000

613-07195  
 

2,065.001,180.000

0.00

1,180.000

LF  

1.75000

0275 Sign Panel (Class I) 27.000

0.000

614-00011  
 

438.7527.000

0.00

27.000

SF  

16.25000
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PCN: 19401-BID    ESTIMATE RUN 06/12/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Steel Sign Support (2-Inch Round)(Post) 42.000

0.000

614-01512  
 

525.0042.000

0.00

42.000

LF  

12.50000

0285 Steel Sign Support (2-Inch Round)(Socket) 8.000

0.000

614-01522  
 

250.008.000

0.00

8.000

EACH

31.25000

0290 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000

0.000

614-01588  
 

162.502.000

0.00

2.000

EACH

81.25000

0295 Construction Surveying 0.750

0.250

625-00000  
 

23,279.351.000

5,819.84

1.000

L S 

23,279.35000

0300 Mobilization 0.487

0.000

626-00000  
 

92,208.760.487

0.00

1.000

L S 

189,340.37000

0305 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

1,875.051.000

0.00

1.000

L S 

1,875.05000

0310 Pavement Marking Paint (High Build) 271.000

0.000

627-00013  
 

40,988.75271.000

0.00

271.000

GAL 

151.25000

0315 Preformed Plastic Pavement Marking (Word-Symbol) (Type 
I) 

116.000

0.000

627-30324  
 

2,900.00116.000

0.00

116.000

SF  

25.00000

0320 Flagging 814.000

0.000

630-00000  
 

21,367.50814.000

0.00

814.000

HOUR

26.25000

0325 Traffic Control Inspection 26.000

0.000

630-00007  
 

4,062.5026.000

0.00

26.000

DAY 

156.25000

0330 Traffic Control Management 33.000

0.000

630-00012  
 

20,419.4133.000

0.00

33.000

DAY 

618.77000
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PCN: 19401-BID    ESTIMATE RUN 06/12/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Construction Traffic Sign (Panel Size A) 30.600

0.000

630-80341  
 

382.5030.600

0.00

34.000

EACH

12.50000

0340 Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

675.009.000

0.00

10.000

EACH

75.00000

0345 Portable Message Sign Panel 2.700

0.000

630-80355  
 

8,437.722.700

0.00

3.000

EACH

3,125.08000

0350 Drum Channelizing Device 21.600

0.000

630-80360  
 

135.0021.600

0.00

24.000

EACH

6.25000

0355 Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

337.509.000

0.00

10.000

EACH

37.50000

0360 Traffic Cone 77.400

0.000

630-80380  
 

96.7577.400

0.00

86.000

EACH

1.25000

0365 Mobile Pavement Marking Zone Deleted by CDOT Form 105-2 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

9,375.24000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Partnering Deleted by CDOT Form 105-3 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 1,244.740

0.000

700-70016  
 

1,244.741,244.740

0.00

1,244.740

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 2,704.110

0.000

700-70019  
 

2,704.112,704.110

0.00

2,704.110

F A 

1.00000
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PCN: 19401-BID    ESTIMATE RUN 06/12/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

320.000

F A 

1.00000

0395 F/A Adjust Deleted by CDOT Form 105-3 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Erosion Control Deleted by CDOT Form 105-3 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Environmental Health & Safety Management Deleted by
CDOT Form 105-3

0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 Geotextile (Separator) (CL 1) Mirafi HP570 Geotextile 0.000

490.000

420-00132  
 

1,695.40490.000

1,695.40

490.000

SY  

3.46000

CAT 792,564.4610,677.82891,134.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,332.821.000

0.00

1.000

EACH

12,332.82000

0415 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,900.281.000

0.00

1.000

EACH

10,900.28000

0420 Sanitary Facility 1.000

0.000

620-00020  
 

1,125.031.000

0.00

1.000

EACH

1,125.03000

CAT 24,358.130.0024,358.13CURRENT AMT0400 $ $ $

$ 816,922.5910,677.82$915,492.47$CURRENT AMTPROJECT TOTAL


